

ToDo Report V3

STATUS
Open
GENERATED
22 Aug 2026, 15:27

Date	Allocated To	Priority	Status	Project	Task	Assigned By	Description	Overdue
2026-08-03		Medium	Open	Najd Logistics	ZATCA onboarding		testing	Yes
2026-08-03		Medium	Open	Retail Rollout	Bank reconciliation setup		testing	Yes
2026-08-11		Medium	Open				kkjk	Yes
2026-08-11		Medium	Open				testing	Yes
2026-07-29	Administrator	Medium	Open	test111	test111	Administrator	test111	Yes
2026-07-29	Administrator	Medium	Open	Najd Logistics	Production CSID renewal overdue	Administrator	Production CSID renewal overdue	Yes
2026-07-29	Administrator	Medium	Open		testing	Administrator	testing	Yes
2026-07-31	Administrator	Medium	Open	Retail Rollout	Final UAT sign-off	Administrator	Draft initial scope document for client rev	Yes
2026-08-04	Administrator	Medium	Open	Al-Rossais Trading	test		Confirm final sign-off with client PM	Yes
2026-07-28	Guest	Medium	Open	test111	test111		To Do test	Yes
2026-07-28	Guest	Medium	Open	Retail Rollout	Bank reconciliation setup	Administrator	Validate reconciliation rules against a samp	Yes

Date	Allocated To	Priority	Status	Project	Task	Assigned By	Description	Overdue
2026-07-23	Sahana16	Medium	Open	Hyrin Prject test	test		test1	Yes
2026-07-24	Sahana16	Medium	Open	Gulf Foods	Bank gateway integration	Administrator	Bank gateway integration	Yes
2026-07-28	Sahana16	Medium	Open	Najd Logistics	Production CSID renewal overdue	Administrator	Production CSID renewal overdue	Yes
2026-07-29	Sahana16	Medium	Open	Project 1	Task 2	tech3@test.com	Task 2	Yes
2026-07-23	Tech1	Medium	Open	rimal Productions	Chart of accounts setup		Todo List 1 for chart of accountst setup <	Yes
2026-07-24	Tech1	Medium	Open	Al-Rossais Trading	test		Todo2	Yes
2026-07-24	Tech1	Medium	Open	Gulf Foods	Bank gateway integration	Administrator	Bank gateway integration	Yes
2026-07-29	Tech1	Medium	Open	Manufacturing Setup	Chart of accounts configuration	aditi@example.com	Confirm cost center naming convention with c	Yes
2026-07-29	Tech1	Medium	Open	Najd Logistics	Production CSID renewal overdue	Administrator	Production CSID renewal overdue	Yes
2026-07-29	Tech1	Medium	Open	Retail Rollout	Bank reconciliation setup		Import last 3 months of bank statements for	Yes
2026-07-31	Tech1	Medium	Open	Manufacturing Setup	Chart of accounts configuration	administrator@erp-gulf.com	Finalize tax template mapping for VAT-exempt	Yes
2026-07-23	Tech2	Medium	Open	Najd Logistics	ZATCA onboarding	tech2@test.com	To do list for project 2 task zatca	Yes
2026-07-28	Tech3	Medium	Open	Najd Logistics	Production CSID renewal overdue	Administrator	Production CSID renewal overdue	Yes

Date	Allocated To	Priority	Status	Project	Task	Assigned By	Description	Overdue
2026-07-28	Tech3	Medium	Open	test111	test111	Administrator	Assignment for Task TASK-2026-00010	Yes
2026-08-06	Tech3	Medium	Open	Manufacturing Setup	Kickoff and requirements gathering	tech2@test.com	Schedule discovery workshop with client stak	Yes

