

Training and Handover Report

GENERATED

22 Aug 2026, 16:16

Project	Task	Stage	Lead	Status	Due Date	Completed On	Sign-off Done
Al-Rossais Trading	HR module setup	Go-Live		Completed		2026-08-12	Yes
Gulf Foods	Bank gateway integration	Hypercare		Working	2026-07-17		
Najd Logistics	ZATCA onboarding	Training		Open	2026-07-22	2026-07-22	Yes

3
TOTAL ITEMS

1
PENDING SIGN-OFF

2
SIGNED OFF